A Full Renovation

drumnadrechit

Sunshine Coast Healthcare Auxiliary Thrift Store, Sechelt Kamloops, April 24, 2017

-speciments

Original Sechelt St. Mary Thrift Store,
opened January 28, 1967
50 Years Ago!



Present 2016/2017 Store

STOR

ШШ

Thrift

Store

THRIFT STORE

-





Travel by Ferry, although we are not an island !
We could drive to Whistler... but there is no road!
Population just over 30,000, average age 55

Sechelt Hospital (Formally St. Mary's hospital) Sunshine Coast Healthcare Auxiliary (Formally St. Mary's Auxiliary)

1-2-10 A. 19

The Sunshine Coast Healthcare Auxiliary Today: 507 Members 6 Distinct branches : Hopkins, Gibsons, Roberts Creek, Sechelt, Halfmoon Bay and Pender Harbour

Operations : Description: De

Present location : opened in 1971 Expanded in 1991 at a cost of over \$200,000



Why renovate:
Staff and Customers' Safety
Ease of shopping
Out-of-date
Increase useable space by 40%

Rationale :


Rent for the location is \$1.00/year
 Decision to renovate taken in November 2015
 Great location: Downtown Sechelt

Meet JANE BADER

2015

Sunshine Coast Healthcare Auxiliary

 Joined the Auxiliary in 2012
 Day Manager since 2012
 Thrift Store Chair since 2015
 Energetic, hands-on, dedicated, and committed to completing the renovation





TOGETHER ON THE PROJECT IN NOVEMBER

Facts :

- Existing store 4000 sq.ft.
- > 2016 Sales \$505,000
- 2016 net profit : \$460,000
- Highest Profit/sq.ft. of the entire Sunshine Coast













Line up from this side

> Old counter! Old metal fixtures! Old wood bins!

6



Defining Goals: >What do we want to see in the store Increase safety for staff and shoppers >Increase display space by 40% **>All New Fixtures** >Relocate clothing on one side, other products on other side Brighter and more pleasant store Sunshine Coast Healthcare Auxiliary

We prepare a Budget, based on the following : Input received Cost of new fixtures, cabinetry, structural work, etc.


Extra 35% for cost over-runs, demolition, misc.

Plans needed :
> Professional drafting of new store
> City Hall approvals

- Selection of trades i.e. Contractor, Electrician, etc.
- 3 estimates for each (whenever possible)
- Checking references of trades

Project Costing Worksheet Backroom revision [Last saved by user] - Microsoft Excel											
File	Home Ins	ert Page Layout Formulas Data Review V	View							، 🕐 ۵	
Paste Clipbo	み Calibri □ → B I ✓ B I ard I		Gener \$ -	% , *	▼ .0	Conditional For Formatting ▼ as Ta Styles	ble "	Cell Styles - Cel	lete 🔹 🛃	Sort & Find a	
A8 • (* <i>f</i> x											
	А	В		С		D		E		F	
1 PROJECT COSTING WORKSHEET BACKROOM											
2	Ordered I/C	ltem		GST		Other		TOTAL	Comr	nents or de "Othe	•
3											
4		open door to HH area									
5 p		new storage are for supplies in closet	\$	148.00	\$	352.00	\$	500.00			
6		kitchen	\vdash								
7		new kitchen cabinets	\square				\$	4,000.00			
8		New fridge	\$	35.06	\$	750.00	\$	900.00			
9		first aid box	\vdash				\$	300.00			
10		new paint	\perp		\$	1,500.00	\$	1,500.00			
11			\square								
12		close bathroom door, drywall tap and mud	\vdash		\$	1,250.00	\$	1,250.00			
13		bathroom #1	\square				\$	-			
14		electrical	\square		\$	400.00	\$	400.00			
15			\square								
16		new fan	\square		\$	76.00	\$	300.00			
17		new lights	\square				\$	300.00			
18		paint and drywall			\$	1,000.00	\$	1,000.00			
19		move storage cabinet	\square				\$	-			
20		new closet	\perp		\$	1,000.00	\$	1,000.00			
21		new locker area	\$	361.00	\$	528.00	\$	800.00			
22		new shelves for incoming HH			\$	3,000.00	\$	3,000.00			
23		area of ladders, tables etc									-
I ← → → Sheet1 / Sheet2 / Sheet3 / 2 I ← I ← Ready Recovered IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII											
Ready	Recovered								100%	s ⊖——↓	

😰 🖳 😒 👻 🔍 🗢 Project Costing Worksheet Backroom revision [Last saved by user] - Microsoft Excel										
File Home Inse	ert Page Layout Formulas Data Review V	/iew			∧ ? — 🗗 ×					
Paste	· ⊡· ☆· ▲· ≡ ≡ ≡ ∉ ∉ ⊠·	seneral \$ ▼ % ,	Formatting * as la		at • 2 • Filter • Select •					
Clipboard 🗔	Font 🖾 Alignment 🗔	Number	🗟 Style	s Cells						
A8 \checkmark (f_x										
A	В	С	D	E	F A					
37	new lights									
38	new office		Å	Å						
39	new desk move safe		\$ 400.00	\$ 400.00 \$ 100.00						
40 41	storage on wall for supplies		\$ 800.00	\$ 100.00 \$ 800.00						
42	new office door		\$ 800.00	\$ 300.00						
43	security system	\$ 101.84	\$ 2,037.00	\$ 2,300.00						
44	air to office	Ç 101.04	\$ 500.00	\$ 500.00						
45	new lights		\$ 500.00	\$ 500.00						
46	elctrical		\$ 1,100.00	\$ 1,100.00						
47	drywall		\$ 3,500.00	\$ 3,500.00						
48	paint		\$ 1,000.00	\$ 1,000.00						
49	new chair			\$ 200.00						
50	move computer			\$ 100.00						
51	vent in door			\$ 300.00						
52	wood construction		\$ 3,500.00	\$ 3,500.00						
53	demo		\$ 3,571.00	\$ 6,000.00						
54	install			\$ 5,500.00						
55	over run			\$ 3,800.00						
56	misc			\$ 6,000.00						
57	contractor fees			\$ 5,000.00						
58	electrical			\$ -						
59 GRAND TOTAL		\$ 1,155.90	\$ 34,339.00	\$ 64,350.00						
60										
61 II ► ► Sheet1 Sh	aat2 / Chaat2 / 🕅 /				▼ ▶ []					
Ready Recovered III 100% - +										



뤝 16112 Sechelt Thrift Sto $\, imes \,$


Process : buy-in from all Members >6 Informal meetings to present plans to Members **Feed-back from Members Vote** > Approval by the Board and Members





What we needed to order :
Extra lighting
Clothes racks & jewelry rack
Purse rack
Custom cabinetry
Glass cabinet
Wire baskets
New Front doors, etc. etc.

Challenges : when things go wrong !







F

Construction started December 27, 2016






Sunshine Coast Healthcare Auxiliary

New clothes racks on 3 walls

a worst grant gang gang made upper





Healthcare Auxiliary

shelving









New Shoe Rack : Two-deep for greater capacity

Pictures of old Hospital and old Thrift Store high on the walls to retrace history !







The Store re-opened January 10, 2017 > 95% of construction completed > We did not have to close the store due to renovations, > Work done during normal Christmas Closure








 New track lighting for all walls!
 Ease of traffic!

Clean entrance with news board







Sunshine Coast Healthcare Auxiliary For Jewelryand Purses!





Sunshine Coast Healthcare Auxiliary

GRAND OPENING JAN. 28, 2017 50th Anniversary of the Thrift Store Sharing a cake with customers and staff Celebrating with the Press, local MLA, Board Members, local Who's Who!

NEXT PHASE :

Completed April 1, 2017

1.1

Back room area:
 Redo, upgrade, paint
 Washroom : paint
 White elephant room
 Two sorting rooms
 Create new office

Sunshine Coast Healthcare Auxiliary





Before After







Creating a new office

Sunshine Coast Healthcare Auxiliary 「日の

-



The Kitchen New cabinets, sink, faucet, dishwasher, paint, etc.

Sunshine Coast Healthcare Auxiliary

2222



A Special Thank You to all the Staff for their support and patience throughout the renovation




Sunshine Coast Healthcare Auxiliary





And now for the quizz!





QUESTIONS?



Grazie

Sunshine Coast

Healthcare Auxiliary

Ευχαριστούμε

شكرا جزيلا

